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1.0 SUMMARY

This is the thirty-fourth monthly progress report. Four significant events occurred this month.

*As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Hydrological Investigation. Stage height measurements of the river continued. Processing 
river stage data from the automatic recorders (transducers) continued.

Stabilization Investigation. Demobilization of the pilot pretreatment system continued. 
Sludge generated during pilot pretreatment system testing was sampled on 4/8/93 and submitted 
to Clean Harbors for a treatability study to evaluate the disposal process; carbon from the carbon 
canister used during pilot pretreatment system testing was sampled on 3/28/93 and submitted to 
CIBA-GEIGY’s Environmental Testing Laboratory (Toms River, NJ) for TCLP analysis for 
waste classification.

Water Level Monitoring. Monthly groundwater level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued.
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Project Management. Preparation of the Stabilization Investigation Report and Design 
Concepts Proposal (SIR/DCP) continued. Draft 3 of the document was submitted to CIBA- 
GEIGY for review on 4/7/93; incorporation of comments began. Additional work on the 
selection of indicator and target compounds continued.
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

Sampling Activities Completed2.1

The following samples were collected:

No. of

Other Activities Completed2.2

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 23 April 1993.

4.0 OTHER TASKS UNDERWAY (and on schedule)

The tasks that were underway (and on schedule as of 23 April 1993) were described in Section 1.0.

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

6.1 Resolved Problem Areas

No new problem areas were resolved during this reporting period.

6.2 New Problem Areas

No new problem areas remained unresolved during this reporting period.
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Analysis

A

B

Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground­
water level data from the automatic recorders (transducers) were downloaded but have not yet been 
processed. Stage height measurements of the river were obtained but have not yet been reviewed.

Location(s)

Sludge holding tank 

Carbon canister

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.

______ Sampling Activity

Sludge Sampling 

Carbon Sampling

A = analyzed for selected parameters by Clean Harbors, Inc.
B= analyzed for TCLP by CIBA-GEIGVs Environmental Testing Laboratory (Toms River, NJ)

Date(s)
Sampled 

4/8/93

3/28/93

Date(s) Sent
Samples for Analysis

1 4/8/93

1 3/28/93
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6.3 Potential Problem Areas

No potential problem areas were identified during this reporting period.

Outstanding Problem Areas6.4

No problem areas remained unresolved during this reporting period.

7.0 SCHEDULE OF TASKS (next two months)

Task Comments/Considerations

8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS
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The plans going forward into May and June include:

• completing data reduction, review, and interpretation,
• completing and delivering the SIR/DCP.
• additional work on the selection of indicator and target compounds, and
• additional planning for future investigations.

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(May and June 1993), along with other comments or considerations.

Target
Date Task# 

ongoing 

ongoing

- Stabilization

9 Project Management

ongoing 10 Data Management

ongoing 11 Project Administration

ongoing 12 Quality Assurance

ongoing 13 Health & Safety Assurance




